
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:23 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 145 Date: 14-Nov-2012 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 163

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, sunny, warm, light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Prepare Q-sheets and EWB for FWS November Pay Estimate. Track progress of FWS field work. Misc.
MEP paperwork

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew spent the entire shift adjusting the 2 1/2" and 4" carbon steel lines from PP 49 to PP 8
along the north barrier of the WB bridge. These lines shortened due to load transfer and the PS-3s had to
be adjusted to accomadate the shift.

Damian Llanos spent half the shift welding lugs on the 2 1/2" and 4" lines at the PS-7 at PP 29 along the
north barrier of the WB bridge.

125 0-000-000.125
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